

(PREVIEW)

IS 13218 ( Part 2 ) : 1991

## *Indian Standard*

# **PROFORMA FOR REPORTING PROGRESS DURING CONSTRUCTION FOR RIVER VALLEY PROJECTS**

## PART 2 HYDEL WORKS

### **1 SCOPE**

This standard ( Part 2 ) provides guidance regarding presentation of proforma for reporting progress during construction related to hydel works.

### **FOREWORD**

This Indian Standard was adopted by the Bureau of Indian Standards after the draft finalized by the River Valley Planning, Project Reports, Progress and Completion Reports Sectional Committee had been approved by the River Valley Division Council.

Proformae for reporting progress during construction for river valley projects are being submitted to the concerned authorities in different patterns and formats. The necessity for some kind of uniformity in presentation has been felt since long. This standard has been proposed to serve as a guide to achieve this object.

This standard is being issued in three parts. Part 2 gives proforma for reporting progress during construction related to hydel works.

Part 1 of the series give guidance for presentation of proforma for reporting progress of construction of irrigation works and Part 3 covers proforma dealing with programme/progress of flood control and anti-sea erosion works.

For the purpose of deciding whether a particular requirement of this standard is complied with, the final value, observed or calculated, expressing the result of a test or analysis, shall be rounded off in accordance with IS 2 : 1960 'Rules for rounding off numerical values ( *revised* )'; The number of significant places retained in the rounded off value should be the same as that of the specified value in this standard.