

(PREVIEW)

IS 13218 (Part 3) : 1992

Indian Standard

PROFORMA FOR REPORTING PROGRESS DURING CONSTRUCTION FOR RIVER VALLEY PROJECTS

PART 3 FLOOD CONTROL

1 SCOPE

This Standard provides guidance regarding presentation of proforma for reporting programme/progress of work related to flood control, drainage, bank protection and anti-sea erosion.

FOREWORD

This Indian Standard was adopted by the Bureau of Indian Standards, after the draft finalized by the River Valley Planning, Project Reports, Progress and Completion Reports Sectional Committee had been approved by the River Valley Division Council.

The object of monitoring is to identify bottlenecks and to ensure expeditious completion of schemes. Monitoring shall cover various stages of the project right from conception stage to data collection, investigations planning, sanction, implementation and operation. The performance would ensure identification of bottlenecks and monitoring of progress, relating to any preset programme.

For the purpose of deciding whether a particular requirement of this standard is complied with, the final value, observed or calculated, expressing the result of a test or analysis, shall be rounded off in accordance with IS 2 : 1960 'Rules for rounding off numerical values (*revised*)'. The number of significant places retained in the rounded off value should be the same as that of the specified value in this standard.